
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/17/2013

ESTIMATE SUMMARY 15:43:16

CONTID: C19034         ESTIMATE NO: 0003 PROG 2005

PCN: 19034-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WIDENING CONST-PK PERCENT TIME:

PROJECT NO: IM0703-389                    

TWIN TUNNELS WIDENING CONST-PK1

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 01/12/2013 DATE TIME STARTED 11/05/2012

ONE PLAINVIEW ROAD DATE LET 10/22/2012 DATE WORK BEGAN 11/14/2012

 DATE AWARDED 10/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/02/2012 DATE ACCEPTED

PLAIN WI 53577     303-688-7500 DATE NOTICE TO PROCEED 11/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,378,612.84 PARTICIPATING $ $ 422,533.93

AWARD PROJECT AMT: 3,019,666.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,673.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

WORK DAYS

WORK DAYS

30.48%

2,348,808.63

422,533.93

422,533.93

413,860.81

$

$

$

$

1,029,804.21

0.00

1,029,804.21

0.00

1,029,804.21

-22,888.34

0.00

1,006,915.87

0.00

AMOUNT DUE 1,006,915.87 413,860.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 413,860.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 0.200

0.800

201-00000  
 

1.000

L S 

11,123.05000 11,123.051.000

8,898.44

0010 *Removal of Tree 0.000

5.000

202-00010  
 

5.000

EACH

333.69000 1,668.455.000

1,668.45

0015 *Removal of Pipe 0.000

40.000

202-00035  
 

40.000

LF  

33.04000 1,321.6040.000

1,321.60

0020 *Removal of Delineator 5.000

0.000

202-00090  
 

8.000

EACH

11.01000 55.055.000

0.00

0025 *Removal of Asphalt Mat 6,206.000

0.000

202-00220  
 

7,860.000

SY  

5.00000 31,030.006,206.000

0.00

0030 *Removal of Pavement Marking 1,851.600

1,062.000

202-00250  
 

6,530.000

SF  

1.98000 5,768.932,913.600

2,102.76

0035 *Removal of Light Standard 1.000

0.000

202-00700  
 

1.000

EACH

5,208.59000 5,208.591.000

0.00

0040 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

1.000

EACH

523.06000 0.000.000

0.00

0045 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

1.000

EACH

220.23000 0.000.000

0.00

0050 *Removal of Pull Box 0.000

0.000

202-00827  
 

2.000

EACH

126.65000 0.000.000

0.00

0055 *Removal of Guardrail Type 3 1,225.000

1,075.000

202-01130  
 

3,317.000

LF  

2.29000 5,267.002,300.000

2,461.75
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Blading 0.000

0.000

203-01500  
 

20.000

HOUR

139.04000 0.000.000

0.00

0065 *Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

139.04000 0.000.000

0.00

0070 *Backhoe (Special) 0.000

0.000

203-01520  
 

83.000

EACH

166.85000 0.000.000

0.00

0075 *Dozing 38.000

0.000

203-01550  
 

40.000

HOUR

166.85000 6,340.3038.000

0.00

0080 *Truck (Dump) 0.000

0.000

203-01582  
 

60.000

HOUR

111.23000 0.000.000

0.00

0085 *Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

122.35000 0.000.000

0.00

0090 *Potholing 0.000

0.000

203-01597  
 

26.000

HOUR

239.55000 0.000.000

0.00

0095 Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

45.58000 0.000.000

0.00

0105 *Erosion Log (12 Inch) 70.000

0.000

208-00002  
 

500.000

LF  

5.50000 385.0070.000

0.00

0110 *Gravel Bag 2,863.000

0.000

208-00034  
 

3,350.000

LF  

6.06000 17,349.782,863.000

0.00

0115 *Check Dam 0.000

0.000

208-00040  
 

1.000

EACH

1,321.42000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

825.88000 825.881.000

0.00

0125 *Vehicle Tracking Pad 1.000

3.000

208-00070  
 

4.000

EACH

1,668.46000 6,673.844.000

5,005.38

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

60.000

HOUR

44.05000 0.000.000

0.00

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

88.09000 0.000.000

0.00

0140 *Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

40.000

HOUR

121.13000 242.262.000

0.00

0145 Erosion Control Supervisor 30.000

6.000

208-00206  
 

36.000

DAY 

308.71000 11,113.5636.000

1,852.26

0150 *Reset TV Cameras 0.000

0.000

210-00473  
 

1.000

EACH

858.92000 0.000.000

0.00

0155 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

1.000

EACH

15,455.09000 0.000.000

0.00

0160 *Reset Light Standard 3.000

0.000

210-00750  
 

3.000

EACH

2,769.47000 8,308.413.000

0.00

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

8,369.54000 0.000.000

0.00

0170 *Reset Traffic Counter (Permanent) 0.000

0.000

210-00910  
 

1.000

EACH

2,956.67000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0175 *Adjust Structure 0.000

0.000

210-04000  
 

1.000

EACH

1,486.60000 0.000.000

0.00

0180 *Modify Inlet 3.000

0.000

210-04020  
 

6.000

EACH

858.92000 2,576.763.000

0.00

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

4,955.31000 0.000.000

0.00

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.500

ACRE

1,651.76000 0.000.000

0.00

0195 *Soil Binder 0.000

0.000

213-00100  
 

0.500

ACRE

1,101.18000 0.000.000

0.00

0200 *Landscape Boulder 0.000

0.000

213-00700  
 

180.000

EACH

27.81000 0.000.000

0.00

0205 *Aggregate Base Course (Class 6) 994.540

0.000

304-06000  
 

2,583.000

TON 

15.85000 15,763.46994.540

0.00

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

20.000

TON 

275.29000 0.000.000

0.00

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,774.130

0.000

403-34721  
 

3,870.000

TON 

70.13000 124,419.741,774.130

0.00

0220 *Emulsified Asphalt (Slow-Setting) 153.000

0.000

411-10255  
 

2,617.000

GAL 

4.46000 682.38153.000

0.00

0225 *Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

39.000

SY  

11.01000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0240 *24 Inch Reinforced Concrete Pipe (Complete In Place) 33.000

0.000

603-01245  
 

37.000

LF  

103.51000 3,415.8333.000

0.00

0245 *36 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01365  
 

63.000

LF  

126.64000 2,026.2416.000

0.00

0250 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

83.000

LF  

70.48000 0.000.000

0.00

0255 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

1.000

EACH

539.58000 0.000.000

0.00

0260 *Inlet Type D (Special) (5 Foot) 0.000

1.000

604-00506  
 

1.000

EACH

4,652.49000 4,652.491.000

4,652.49

0265 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

4,872.73000 4,872.731.000

0.00

0270 *Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

1.000

EACH

5,505.91000 5,505.911.000

0.00

0275 *Inlet Special 0.000

0.000

604-19000  
 

1.000

EACH

15,141.26000 0.000.000

0.00

0280 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

3,688.96000 3,688.961.000

0.00

0285 *Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

1.000

EACH

5,450.85000 0.000.000

0.00

0295 *Guardrail (Special) 0.000

318.000

606-00900  
 

1,270.000

LF  

121.03000 38,487.54318.000

38,487.54
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0300 *Fence Deer 0.000

0.000

607-11350  
 

1,030.000

LF  

16.99000 0.000.000

0.00

0305 Fence (Temporary) 0.000

0.000

607-11580  
 

500.000

LF  

4.64000 0.000.000

0.00

0310 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

292.000

LF  

22.03000 0.000.000

0.00

0315 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

1.000

EACH

115.63000 0.000.000

0.00

0320 *2 Inch Electrical Conduit 750.000

0.000

613-00200  
 

750.000

LF  

16.51000 12,382.50750.000

0.00

0325 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

100.000

LF  

129.94000 0.000.000

0.00

0330 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

1,195.000

LF  

15.97000 0.000.000

0.00

0335 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

75.000

LF  

9.91000 0.000.000

0.00

0340 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

1.000

EACH

1,183.77000 0.000.000

0.00

0345 *Pull Box (13"x24"x18") Deep 2.000

0.000

613-07050  
 

2.000

EACH

734.49000 1,468.982.000

0.00

0350 *Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

3.000

EACH

1,040.61000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0355 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

23,032.32000 23,032.321.000

0.00

0360 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

1.000

EACH

4,922.61000 0.000.000

0.00

0365 *Light Standard Timber (40 Foot) 0.000

2.000

613-33400  
 

5.000

EACH

2,291.56000 4,583.122.000

4,583.12

0370 *Light Standard Foundation 0.000

0.000

613-40010  
 

1.000

EACH

1,161.82000 0.000.000

0.00

0375 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

1.000

EACH

545.09000 0.000.000

0.00

0380 *Luminaire High Pressure Sodium (400 Watt) 0.000

5.000

613-70400  
 

5.000

EACH

891.96000 4,459.805.000

4,459.80

0385 *Wireless Device Router 0.000

0.000

614-86102  
 

3.000

EACH

9,498.34000 0.000.000

0.00

0390 *Telemetry (Field) 0.000

0.000

614-86105  
 

1.000

EACH

1,486.69000 0.000.000

0.00

0395 *Fiber Optic Termination Panel - 6 Fiber 0.000

0.000

614-87006  
 

1.000

EACH

776.33000 0.000.000

0.00

0400 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

140.000

LF  

2.20000 0.000.000

0.00

0405 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

1.000

EACH

231.24000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0410 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

5,775.70000 0.000.000

0.00

0415 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

501.04000 0.000.000

0.00

0420 *Construction Surveying 0.200

0.000

625-00000  
 

1.000

L S 

39,758.16000 7,951.630.200

0.00

0425 *Mobilization (without Autopay) 0.250

0.250

626-00100  
 

1.000

L S 

533,719.12000 266,859.560.500

133,429.78

0430 *Public Information Services 0.200

0.000

626-01000  
 

1.000

L S 

22,023.64000 4,404.730.200

0.00

0435 *Pavement Marking Paint 22.600

23.000

627-00001  
 

63.000

GAL 

61.66000 2,811.7045.600

1,418.18

0440 *Flagging 27.000

107.000

630-00000  
 

2,400.000

HOUR

19.82000 2,655.88134.000

2,120.74

0445 *Uniformed Traffic Control 78.000

21.750

630-00003  
 

800.000

HOUR

82.59000 8,238.3599.750

1,796.33

0450 *Traffic Control Inspection 8.000

12.000

630-00007  
 

20.000

DAY 

192.71000 3,854.2020.000

2,312.52

0455 *Traffic Control Management 11.000

11.000

630-00012  
 

100.000

DAY 

754.31000 16,594.8222.000

8,297.41

0460 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

12.000

EACH

495.54000 1,982.164.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0465 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

4.000

EACH

165.18000 0.000.000

0.00

0470 *Construction Traffic Sign (Panel Size A) 12.500

0.000

630-80341  
 

25.000

EACH

44.05000 550.6312.500

0.00

0475 *Construction Traffic Sign (Panel Size B) 9.500

0.000

630-80342  
 

37.000

EACH

44.05000 418.489.500

0.00

0480 *Construction Traffic Sign (Panel Size C) 10.500

0.000

630-80343  
 

21.000

EACH

44.05000 462.5310.500

0.00

0485 Portable Message Sign Panel 3.000

0.000

630-80355  
 

6.000

EACH

4,955.31000 14,865.933.000

0.00

0490 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

1,431.54000 1,431.541.000

0.00

0495 *Drum Channelizing Device 37.500

0.000

630-80360  
 

75.000

EACH

44.05000 1,651.8837.500

0.00

0500 *Drum Channelizing Device (With Light) (Flashing) 12.500

0.000

630-80363  
 

25.000

EACH

44.05000 550.6312.500

0.00

0505 Concrete Barrier (Temporary) 780.000

486.000

630-80370  
 

5,821.000

LF  

13.94000 17,648.041,266.000

6,774.84

0510 *Traffic Cone 50.000

0.000

630-80380  
 

100.000

EACH

11.01000 550.5050.000

0.00

0515 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

1.000

EACH

2,422.60000 1,211.300.500

0.00
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PCN: 19034-BID    ESTIMATE RUN 01/17/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0520 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

1.000

EACH

10,952.43000 5,476.220.500

0.00

0525 *Mobile Attenuator 16.000

10.000

630-85041  
 

50.000

DAY 

534.08000 13,886.0826.000

5,340.80

0530 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

230,000.000

F A 

1.00000 0.000.000

0.00

0535 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0536 F/A Enrollment and Reporting and Accuracy 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0537 F/A Safety Compliance Construction 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0545 F/A Fuel Cost Adjustment -390.070

0.000

700-70016  
 

30,000.000

F A 

1.00000 -390.07-390.070

0.00

0550 F/A Asphalt Cement Cost Adjustment -1,282.650

0.000

700-70019  
 

50,000.000

F A 

1.00000 -1,282.65-1,282.650

0.00

0555 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

960.000

F A 

1.00000 0.000.000

0.00

0560 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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PERIOD

15:43:16
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AMOUNT

CAT NO0200 Roadway 

0565 *Unclassified Excavation (Complete In Place) 1,589.000

0.000

203-00010  
 

1,736.000

CY  

18.91000 30,047.991,589.000

0.00

0575 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

9.000

CY  

121.13000 0.000.000

0.00

0590 *Modify Structure 2.000

0.000

210-04025  
 

3.000

EACH

1,706.83000 3,413.662.000

0.00

CAT 770,546.18236,984.192,295,722.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0100 *Mechanical Reinforcement of Soil 0.000

34.000

206-00360  
 

34.000

CY  

66.08000 2,246.7234.000

2,246.72

0230 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

15.000

CY  

83.42000 0.000.000

0.00

0235 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

31.000

CY  

83.42000 0.000.000

0.00

0290 *Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

344.000

SY  

16.73000 0.000.000

0.00

0570 *Structure Excavation 0.000

4,747.100

206-00000  
 

6,086.000

CY  

18.91000 89,767.664,747.100

89,767.66

0580 *Structure Backfill (Class 1) 0.000

617.000

206-00100  
 

5,045.000

CY  

20.02000 12,352.34617.000

12,352.34

0585 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

479.000

CY  

13.35000 0.000.000

0.00
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CAT NO0300 STRUCTURES 

0595 Modify Structure (Special) 0.000

1.000

210-04027  
 

1.000

EACH

6,419.84000 6,419.841.000

6,419.84

0600 Concrete Class D (Wall) 0.000

83.000

601-03050  
 

722.000

CY  

735.46000 61,043.1883.000

61,043.18

0605 *Structural Concrete Coating 0.000

0.000

601-40300  
 

1,245.000

SY  

9.42000 0.000.000

0.00

0610 *Reinforcing Steel 0.000

14,000.000

602-00000  
 

89,382.000

LB  

0.98000 13,720.0014,000.000

13,720.00

0615 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

5,595.000

LB  

1.34000 0.000.000

0.00

0620 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

925.000

LF  

141.21000 0.000.000

0.00

CAT 185,549.74185,549.741,009,181.74CURRENT AMT0300 $ $ $

CAT NO0400 CE POOL 

0625 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

49,462.12000 49,462.121.000

0.00

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,210.30000 23,210.301.000

0.00

0635 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

258.97000 1,035.884.000

0.00

CAT 73,708.300.0073,708.30CURRENT AMT0400 $ $ $

$ 1,029,804.22422,533.93$3,378,612.84$CURRENT AMTPROJECT TOTAL


